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VB/1-70 Supe sﬂmﬁ"ﬁ,‘m‘mﬂﬁwo eekly Budget Summary #15

2021397

Contract # DACA45-01-D-0001 PU B Ll C Costs Thru:

Denver, Colorado Task Order # 0014 Award Date  18-Jul-03 , 1/2003
US Army Corps sartpate.  21u03 DOCUM ENJIle
of Engineers. .4 Response/Project Resources Inc. Completion:  31-Jul-04
Pagg 10f4
Budget Summary: _ _ _ _ _
Original T.0. Cost $  20,000.00 Task: Original Budget | Current Budget | This Week | Cost to Date
Indirect Costs: B
Modifications: (1) $ 2,949,513.00 Site Visit $ 671379 | % 6713791 % - $ 6,119.68
Current T.0. Cost $ 2,969,513.00 Construction Work Plan 3 96932118 9693.211% - $ 12,794.86
Mobilization/Crew Rotation | $ 33,166.68 | $ 33,166.68 | $ 2,178.04 { $ 47,305.50
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |% 2058203719 13,800.84 | $  246,495.24
Modification Fee: @ 6.24% $ 173!105.76 Per Diem & Lodging $ 7851233} 9% 78512331 % 931780 ¢ 140,138.42
Total Fee: $ 17441417 Home Office Support $ 25304201 $ 25,304.20 | $ 1,040.331 8 4,940.83
Final Report 3 8,509.21 % 8,509.21 |8 - $ -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out 3 7,743.16 | $ 7,743.16 | § - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,9884 | $ 1599884 | $ - 3 48,763.00
1} None $ - Site Co-ordination, Pre-Excay $ 56,52764 | $ 56,52764 | $ 2974121 % 100,010.87
Removal, Impacted Soils $ 455884.00]% 455804.00}9% 3042654 1$ 254,585.10
Current T.0.Funds: $ 2,795,008.83 [T&D, Impacted Soils $ 43386812 |% 433868.12[% 1193169 | $ 132,174.95
Site Costs to date: $ 1,758,164.87 Sampling & Analysis $ 3651188|% 36511.88(% - 1% 7.732.16
Site Funds Available: l $ 1,036,933.96 | Restoration/Backfill $ 11632620613 29081550|9% 30,163.21 |8 372,456.00 |
Excludes: Fee, Fixed Price Subcontracts ‘Sodeee_d $ 2908155293 12,65&.19 $ 137.003.37_
(Garden/Fiwr Beds $ 2008155219 98776 | $ 7,053.97
Costs to Date Ph I: {Fee Excluded) Miscellaneous $ 29081552 | % 6,050.8319% 71,950.58
Indirect Costs:  26% $ 45779453 Post Construction Maint._ [ $ 57289251 % £7,28925 | % - 193 2,422.06
Direct Costs: 74% $ 1!300,3?0.34 Site Co-ord, Follow Up As Biff $ 55,569.55 | $ 55,609.55 | $ 426967 | % 20,773.44
$ 1,758,164.87 Site Teardown 3 971454 | § 971454 | $ - $ -
This week: Community AirMonitoring |$ 4500000 |$ 4500000 1% 4,730.27 | $ 112,150.89
Indirect Costs; 20% $ 26437.01 Fuel/Qil Misc Field Supplies | $ - $ - $ 416369 | $ 31,543.73
Direct Costs: 80% $ 108,365.82 ASARCO Support $ - $ - $ - $ 1,750.92
$ 134,802.83 Rounding Adjustment N (0.08) $ (0.70)
|Fee $ 174!414.17 I $ 174!414.17 $ - $ 17441417
Dally Burn Rate: (Raw, 4 Week Avg} |__[Totals 2,969,513.00 [ $ 2969,513.00 [ $ 13480283 |9% 1,932579.04
Indirect Costs: $ 4,097.20 Remaerks:
Direct Costs: $ 145839.18 1) Scheduled crew rotation, Limited field ops Fri 31 Oct, All field activities will resume Monday 3 Nov 03.
$ 18,936.38 2) Conducted Random 3 day Monthly Community Air Monitoring this week.
** Excludes Fee, Fixed Price Subs 2]3) Conducted Monthily 3-day Random Air Monitoring event this week (Oct).
Site Funds Avaiable Until: |  12/24/2003 | [4) Completed 11 sites this week, 93 sites to date. Avg/site 3445sf thru 128.
Target Compietion: 19 Dec 2003 5) Site Co-ord now focus's on Completion Agreements 43 to date.
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VB/I-70 Superfund Site Weekly Cost Summary #15
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Taslk Order #0014 Award Date 18-Jul-03 10/31/2003
StartDate  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 2of 4
[10/2472003 ¢ 927,20685]% 131187011 16360008 |$ 22147698 |$ 172,153.77|$ 7.647.78 | § 174,41417] . . 1 $ 1,797,776.64 |
| Date Labor Per Diem L-Eguigment |__Material Suboontracts! Analytical Fee Daily Total _Total?’hase i
11172003 {$ 17856238 |$ 161204]$ 264708]8% 30261 ($ - $ - $ - $ 2238411 $ 1,820,160.75
11/2/2003 | $ - $ - $ - $ - $ - $ - $ - $ - $ 1,820,160.75
| 11/3/2003 |$ 15059.19]$ 322407[$% 2852221 665949]% - 18 - 18 - |$ 277949713 1,847,955.72
11/4/2003 |$ 1409441 |3 161204 |$ 2520088 12747 |$% 892432]% - |$ - |$ 2727832 |% 1,875234.04
11/5/2003 |$ 14,06586 |8 161204|% 251909|$% 920193{% 142313]|% - $ - $ 2882205]8 1,904,056.09
11/6/2003 |$ 1472749 |$  841.38|3 251909]$ 99.00 % - 138 - 1% - 1% 18186968 1,922243.05
| 11/772003 |$__597710 | 41623 [§ 2,42087 [ 96.00 |§ 14231319 - 1% -~ |§ 1033643 [ $ 193257948
[ThisWeek |5 8177643 |$ 0.017.80] 3 1544853 | $ 16,489.50 | § 11,770.58 ] § - 18 L B84 ]
To Date $ 100098328)8 140504810 179,13861[$% 237,06648|$ 103924358  7647.78[S 17441447|S 193257048 -
Weekly Cost by Category VB/1-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #15
Phase | Completed To Date Costs Thru:
Denver, Colorado Task Order # 0014 93 10/31/2003
Us Army corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. [ 1 |
Page dofd
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit $ 6119681 % 65801 9% - $ -
Construction Work Plan $ 12,79486 | $ 13758 | % - 3 -
Mobilization/Crew Rotation $ 47,306.50 | $ 50866 3% 217804 | § 198.00
Site Admin & Indirects $ 24649524 | % 2650491 % 1390084 | ¢ 1,263.71
Per_Diem & Lodging $ 140138421 % 1,506.86 | $ 931780 | § 847.07
Home Office Support $ 494083 1% 5313 |$ 1,040.33 | $ 94.58
Fina) Report $ - $ - |$ - $ -
Project Close-Out $ - 13 - {3 - |§ -
Total Indirect Costs: $ 457,794.53 g 4,922 52 I $ 26,437.01 i ? 2,403.36 I
Direct Costs: _
Site Set-up/Maintenance $ 48763.001% 52433 |8 - 3 -
Site Co-ordination, Pre-Excav $ 100,01087]% 107539 | $ 29741218 270.37
Removal, Impacted Soils $ 25458510|% 273747 | & 3042654 | % 2,766.05
[T&D, impacted Soils $ 132,174.95 $ 142124 | § 11,931691]3% 1,084.70
Sampling & Analysis $ 773216 (8 83.14[§% - |8 -
Restoration/Backfill $ 3724560083 400490 [ $ 30163211 3% 2,742.11
Sod/Seed $ 137003373 1473151 9% 12656910 | 3 1,150.83
Garden/Fwr Beds $ 705397189 7585]% 987.76 | $ 89.80
Miscellaneous $ 719505889 77366 | $ 6,050.83 | $ 550.08
Post Construction Maint. $ 242206 | $ 2604198 - 18 -
Site Co-ord, Follow Up AsBits | $ 2077344 | $ 2233718 4269671 % 388.15
Site Teardown $ _- $ - $ - 18 -
Community Air Morlitoring $ 11215089 ($ 120592 | & 47392719% 430.84
Fuel/Qil Misc Field Supplies $ 31543731% 339.181 % 416369 | § 378.52
ASARCO Support $ 1,75092 1 $ 1883 | 3% - $ -
ﬁotal Direct Costs: 1$ 1,300,371.04 | $ 1398248 |$ 108,36588 [ $ 9.851.44 |
Sub Totals: $ 1,758,16557 $ 18,905.01 $ 13480289 $ 12,254.81
Fee $ 17441417 § 1.211.21 § - $ 1,211.21
$ 183257974 3 2011622 $ 13480289 $ 13,466.02

* Fee Prorated across 144 anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #15
. s Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Ju-03 10/31/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page4of4
Forward Look:
— Dly Burn Rate
Task: | Current Budget | Costto Date | Remaining Duration | Estto Compl Variance
Indirect Costs: '
Site Visit _ $ 6713.79]8 _ 611968][$ 594.11 | $ 50.67 NA |3 - I8 594.11
_[Construction Work Plan 3 9603219  12,794.8613  (3.101.65)| 3 - NA |5 K (3,101.65)
Mobilization/Crew Rotation |$ 3316668 | $ _ 47,305.50 | $ _(14,138.82)| $___ 459.67 49 $ 20523599 36,662.41
Site Admin & Indirects $ 20582037 |% 24649524 |$ 40,32513|% 2,118.42 49 $ 10380270 |9  (54,477.57)
Per_Diem & Lodging $ 78512.33|$ 140,13842[3 (61,626.09)$ 1,431.29 49 3 70,133.33 [$  (131,759.42)
Heme Office Support $ 2530420 | % 494083 |$ 2036337 (% 37.16 49 $ 1,820.58 | § 18,542.79
Final Report $ 850921 9% - $ 8,509.21 | 3 - N/A $ 8509.211% -
Project Clage-Out $ 7,743.16 | $ - 1§ T7,743.16 | $ NIA 1 $ 774316 | -
Total Indirect Costs: 48546295 $ 457,794.53 I $ 7.668.42 i $ 4,097 20' $ 21453257 i? (206,664.15)
Direct Costs: _
Site Set-up/Maintenance $  1590884[%  4B,763.00 |5 (32,764.16)[$ __ 330.10 10 3 3.300.97 [$___ (36,065.13)
Site Co-ordination, Pre-Excav| 3 56,527.64 | §  100,010.87 | $ (43,463.23)] $  455.42 10 5 4554.16 | $  (48,037.39)
Removal, Impacted Soils $ 45589040019 254,585.101% 20130890 |3 3,708.22 49 $ 181,70269 | $ 19,606.21
T&D, impacted Soils $ 43386812[% 13217495|$% 301.§93.17 $ 1.737.20 49 $ 8512285( % 21§£70.32
Sampling & Analysis $ 365118618 779216 |$ 28,779.72]| % 32.55 49 3 150471 | % 27,185.02
Restoration/Backfil $ 29081550 | $ 372,456.00 | $ (81,640.50)| $  4.892.13 49 $  230,714.49 | $  (321,354.99)
Sod/Seed $ 20081652 % 137,003.37 | $ 153,812.15 %  1798.74 49 3 88,13814 [$ __ 65674.01
Garden/Fiwr Beds $ 29081552 19% 70539718 28376155 % 48.09 49 3 2358621 % 281,404.93
| Miscellaneous $ 29081562 |%  71,950.58 [$ 21886494 |$  751.29 49 $ 36813351$  182,051.50
Post Construction Maint. $ 5728025]%  242206]|$ 54,867.19]9% 24.35 49 $ 1,193.34 | $ 53,673.85
Site Co-ord, Follow Up As Bits| $___ 55,569.55 | & 2077344 1% 34,796.11 | $ _ 498.30 49 3 24,416.46 | $ 10,379.66
Site Teardown $ 0714549 - |$ 9,71454|8% - NA S 9,714.64 | $ -
Community Air Monitoring  [$ _ 45,000.00 [$  112,150.89 [§ (67,150.89)| $  188.70 LS $ 5500.00 |$  (72,650.89)
Fuel/Oil Misc Field Supplies | $ - $ 31,543.73 | $ (31,543.73)| § 374.09 49 3 18,33052 | $ (49,874.25)
ASARCO Support 3 - [$  1,750.92]%  (1,750.92)| $ - LS $  550000]8 7.250.92
otal Direct Gosts. 3 2.320,035.85 | & 1,300,371.04 | 51,020,204, 4,839, - §  707,952.84 I’?—%Tm’zl 12,
Fee $ 174414173 174414973 - $ - |8 -
Totals $ 2,069513.00] % 1,932,579.74 | $1,03693326 [$ 18,936.38 $ 92248541]%  114,447.85

* Assumes 19 Dec 2002 Target Complelion




Project R esonrces Inc

Gurrent Week's Gosts by Type

Tak-Bose Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $2,178.05 $2,178.05
005 Site Coordination $2,521.86 $452.25 $2,974.11
006 Removal $26,611.39 $3,815.15 $30,426.54
007 T&D $9,923.981 $2,007.79 $11,931.70
009 Restorstion{Bekdil) $20,125.10 $4,017.11 $6,021,.00 $30,163.21
011 Site Coord Follow-up $4,269.68 $4,269.68
013 Site Admin/Indirects $9,876.41 $3,312.36 $712.07 $13,900.84
014 Lodging/Per Dim $9,317.78 $9,317.78
015 Home Office $1,040.33 $1,040.33
018 Community Air Mon. $403.88 $66.00 $4,269.38 54,73%.25
09B Sod & Seed $3,582.90 $945.00 $630.00 $7,501.20 $12,659.10
09C Garden & Flower Bed $987.75 $987.75
09D Misc Restoration $1,646.82 5495.00 $3,908.99 $6,050.81
19 Fue!,Oit,Misc Fid Su $4,163.69 $4,163.69
581,776.45 $9,317.78 $15,448.52 $16,489.51 $11,770.57 $134,802.83

Thursday, October 30, 2003

Page 10of 1




/0~3/-0)

J1D Gosts by Type

Project Resonrces Inc

Task-Desg Labor Por Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,921.86 $6,119,67
002 Const. Work Plans $12,643.93 $150,94 $12,794,87
003 Mob/Crew Rotation $20,126.69 $27,178.82 $47,305.51
004 Site Set-up/Maint. $23,799.54 $4,538,07 $17,725.38 $2,700.00 $48,762.98
005 Slite Coordination $89,710.60 $4,826,25 $5,473.96 %100,010.81
006 Removal $220,286.76 $32,171.49 $2,126.81 4$254,585.06
007 T&D $103,916.51 $28,258,43 $132,174.94
008 Sampling & Analysis $0.00 564,38 $6.00 $7,647.75 $7,732.13
009 Restoration{Bckfilly $257,670.84 $41,885.70 $72,899.43 $372,455.96
010 Post-Const Maint. 51,093.28 51,328.74 $2,422.06
011 Slite Coord Follow-up 820,773.43 $0.00 $20,773.43
013 Site Adminfindirects $177,409.76 $49,820.88 $19,264,53 $246,495.18
014 Lodging/Per Dim $140,138.26 $140,138.26
015 Home Office $4,940.83 $4,940.83
018 Community Air Mon, $865.13 $149.14 $111,136.50 $0.00 $112,150.77
020 Asarco Support $1,215.5986 $534,9¢ $1,750.92
093 Non-Billable $0.00 $0.00 $0.00
03B Sod & Seed $51,840.44 $10, 605,94 $4,469.16 $70,087.77 $137,003.31
09C Garden & Fiower Bed $7,053.94 $7,053.94
03D Misc Restoration $19,623.25 $5,547.31 $46,779.96 $71,950.52
100 Feo $174,414.17 $174,412.17
18 Fuel,Oil Misc Fid Su $31,543.71 $31,543.711

Thursday, October 30, 2003

Page 1 0f2
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Taak-Duse Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,008,963.23 $140,504.65 $179,138.52 $237,866.42 $183,924.27 $7,647.75 §174,414.17 $1,932,579.01

Thursday, Cclober 30, 2003 Page 2 of 2




